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TRAFFIC CONGESTION RELIEF PROGRAM (TCRP) PROJECT APPLICATION

AMENDMENT APPROVAL
RESOLUTION TAA-05-31, AMENDING RESOLUTION TAA-04-13

The San Francisco Bay Area Rapid Transit District (BART), requests approval of the following
Traffic Congestion Relief Program (TCRP) project application amendment, with no net change
to TCRP funding.

Project #156 — Seismic retrofit and core segment improvements for the Bay Area Rapid Transit

system. Amend allocation to:

e Redistribute $11,530,000 in TCRP funds from Plans, Specifications, and Estimates (PS&E)
to Construction (CON).

e Update project schedule and funding plan.

RECOMMENDATION

The California Department of Transportation recommends approval.

BACKGROUND

The project is to make improvements to the BART system to provide the Bay Area with a critical
transit lifeline in the event of an earthquake. Improvements will be made from Montgomery
Station through the Transbay Tube and eastward towards the Caldecott Tunnel. The original
BART System design is to be brought up to current standards to withstand a Maximum Credible
Earthquake and return to service with a minimum delay after such an event.

The project is fully funded with TCRP, Regional Measure 2 (RM-2), and other funds. The
amendment proposes to substitute TCRP funds programmed for design with RM-2 funds
programmed for construction. The proposed amendment would make the TCRP funds available
for the densification project in the area of the Port of Oakland.
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Resolved, with all conditions stipulated still in effect, the California Transportation Commission
hereby revises TCRP Project #156 as follows:

Revises:
County District BREF TCRP
Regional 4 156 $ 20,000
Completion (FY) Phase1 |05/06 Phase3 |07/08
Phase2 [07/08 Phase4 |11/12
Lead Agency: San Francisco Bay Area Rapid Transit District
Implementing: |Same
Description: Seismic retrofit and core improvements for the Bay Area Rapid Transit system.
(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component
FUND | TOTAL R/'W | CON
Prior | 05/06 | 06/07 | 08/08 [ 08/09 | Beyond| R/'W | CON |PA&ED| PS&E | Supp | Supp
TCRP
Existing | 20,000 8470 11,530 8470 [ 11,530
Change 0 11,530 (11,530)
Proposed | 20,000 8470 | 11,530 11,530 | 8,470 0
Local Seismic Safety
Existing | 84,000 9,647 | 74,353 500 | 56,330 9,647 | 17,523
Change 0
Proposed | 84,000 ] 9,647 | 74,353 500 | 56,330 9,647 17,523
STIP-RIP
Existing | 10,200 | 10,200 10,200
Change 0
Proposed | 10,200 § 10,200 10,200
BART
Existing |332,374 | 10,500 |321,874 5,000 |316,874 | 10,500
Change 0
Proposed | 332,374 | 10,500 |321,874 5,000 |316,874 | 10,500
STP
Existing 3,026 3,026 3,026
Change 0
Proposed [ 3,026 ] 3,026 3,026
| Regional Measure 2
Existing | 143,000 | 11,004 | 131,996 121,199 | 11,004 | 10,797
Change 0 (11,530) 11,530
Proposed | 143,000 | 11,004 | 131,996 109,669 | 11,004 | 22,327
Total
Existing | 592,600 | 52,847 [539,753 5,500 494,403 | 52,847 [ 39,850
Change 0 0 0 0 0 0 0
Proposed | 592,600 | 52,847 [539,753 5,500 494,403 | 52,847 [ 39,850
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TCRP AMENDMENT TAA-05-31
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TCRP #156

Description: ~ Seismic retrofit and core segment

improvements for the Bay Area Rapid
Transit system.




